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Calendar Year 2011 

ESHB 2020 Requirements: 

1).  A study to develop, construct, operate and fund flood control measures throughout the basin, 

2).  A study of the effect of possible retention structures on fish in the basin by December 25, 2011, and 

3). The hydraulic model for the Chehalis River to calculate flood levels, flood damages, and benefits of proposed flood mitigation projects for the 

lower portions of the river. 

4).  The Office of Financial Management must provide a report to the governor and legislature that identifies recommended priority hazard 

mitigation projects in the Chehalis river basin for continued feasibility and design work. 

 

 

Time Period 
Key Dates/ 

Events 
Flood Authority Action Items 

Anticipated Activities by 

Other Entities 

ESHB 2020 

Requirements 

 

August(Rochester) 

 

Moving Forward   

 

 

Fisheries sub-committee to meet on 

8/11; provide update to Flood 

Authority on 8/18 

 

Discuss draft work plan for FY 2012 

 

Approve Hydraulic Modeling RFQ, 

coordination with other efforts 

(Corps, Tribal) 

 

Work to implement Early Warning 

System 

- Install final gages 

- Begin testing system 

 

Establish sub-committees, regular 

 

OFM/Governor’s Office 

- Finalize contract with 

Flood Authority 

- Begin to determine 

how to accomplish 

Alternative Measures 

Report 

 

Corps 

- Sign contract for Corps 

Hydraulic Model 

 

 

 

 

2,3,4 
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mtg. dates, assignments, next steps 

- Outreach & Education 

- Project 

 

Begin working  w/ OFM to identify 

coordination, action steps on 

Alternative Measures report 

 

September 

(Montesano) 

End of federal 

fiscal year 

Fisheries Subcommittee to meet 

 

Hydraulic modeling effort underway, 

coordination with other efforts 

continues 

 

Outreach & Education Committee:  

- Coordinate efforts on Flood 

Season awareness (+ early 

warning system) 

- Review public information, 

access  

 

Project Committee:  

- Project lists (near term, long 

term) 

- Recommendations for 

accomplishing bridge 

evaluation (see OFM 

contract) 

-  

Corps 

- Begin Corps hydraulic 

model; coordinate with 

Flood Authority, Tribal 

modeling efforts 

 

OFM 

- Begin work on 

Alternative Measures 

Report (water 

retention, levees, alt. 

projects for protecting 

critical infrastructure, 

other structural/non 

structural alternatives 

such as easements, 

livestock evacuation, 

small scale water 

diversion, riparian 

restoration) 

 

1,2,3, 4 

OcOctober 

Ocotober(Chehalis) 

 On-going: 

- Fisheries work, 

enhancement study 

- Hydraulic modeling 

- Bridge evaluation 

- Testing of early warning 

system 

On-going 

- OFM work on Alt. 

Measures Report 

- Corps work on 

Hydraulic Modeling 

1,2,3,4 
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Flood Season Awareness week 

(basinwide?) 

- Demonstrate early warning 

system 

November 

(Rochester) 

PNW flood 

season begins 

(FEMA) 

Fisheries Subcommittee to meet, 

review findings 

 

Discuss benefit/cost information 

update 

 

On-going 

- OFM work on Alt. 

Measures Report 

- Corps work on 

Hydraulic Modeling 

2,3,4 

December 

December(Montesano) 

Dec. 25- 

Fisheries Study 

Anchor QEA Fisheries Study due 

 

Workshop on Fishery Study results 

On-going 

- OFM work on Alt. 

Measures Report 

- Corps work on 

Hydraulic Modeling 

2,3,4 
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Calendar Year 2012 

Time Period Key Dates/ Events Flood Authority Action Items 
Anticipated Activities by 

Other Entities 

 

January 

(Chehalis) 

  

Hydraulic  modeling for lower basin 

complete 

 3 

February 

(Rochester) 

 Begin updating benefit/cost 

information on potential alternatives, 

including retention 

 

 

 1 

March 

(Montesano) 

 On-going work on various studies On-going work on various studies 1,2,3,4 

April 

(Chehalis) 

 Finalize various studies, 

recommendations for next steps 

 

Finalize updates on benefit/cost 

information 

Identify responsible parties, 

procedures for making final 

decisions on funding, 

construction, governance; 

schedule 

1,2,3,4 

May 

(Rochester) 

 Review draft OFM report OFM draft report 4 

June 

(Montesano) 

 Fisheries Enhancement Study complete 

Identify funding for early warning 

system 

Briefing on preliminary OFM 

report findings 

2,4 

July 

(Chehalis) 

  Final OFM report due to 

Legislature, Governor 

1,2,3,4 

 

Monthly Tasks for the Flood Authority 

• Executive Committee meeting- 1
st

 week of the month (dates TBD) 

• Meeting materials compiled by 2
nd

 Wednesday of the month 

• Agendas/meeting materials circulated by 2
nd

 Thursday of the month 

• 3
rd

 Thursday of the month 

 

On-Going Tasks:  

• Consultation with affected tribes (Chehalis, Quinault) 
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• Coordination with Governor’s office 

• Coordination with state, federal agencies 

• Coordination with state legislators as needed 

• Education/outreach 


